

**CONFIDENTIAL**

Rec'd EP 2/7 - 1600  
1 copy to WBS.

File - /E D-184F  
Explosives, Containers,  
dam type

**PROGRESS REPORT****FOR****DECEMBER 1958****ON****GENERAL TASK****RD 88 - TASK K****WORK ORDER 3**

25X1

**24 JANUARY 1959**

25X1

**CONFIDENTIAL**

CONFIDENTIAL

The drawings of the clam have been reviewed by the Mechanical Engineering Department and the revisions to be made to the drawings determined. The actual performance of the work of preparing the drawings on this item in accordance with the specifications will be started as soon as the tracing paper ordered for the task is received. Not more than a few days delay is anticipated in starting this work.

FINANCIAL STATEMENT

Total Amount of Contract \$895.00

No Expenditures

Expiration Date: 19 March 1958

CONFIDENTIAL